

25X1A

8902-69
Copy 14 of 14
12 May 1969

MEMORANDUM FOR: Director of Special Activities

SUBJECT: Planning and Programming OSA Operations
Division Activities (15 May - 31 December 1969)

1. Between now and 31 December 1969, numerous OSA priority events are being planned that require your review and concurrence. Attached is a listing of these activities, some have been previously approved by you, others will require actions outside OSA.

2. With your concurrence, we plan to proceed with the necessary actions to coordinate and complete the activities as indicated.

25X1A

Deputy for Operations, OSA

Attachment:
Listing of Operations Activities


25X1A

CONCUR:

Director of Special Activities

13 May 69
Date

25X1A



SECRET

Handle via
Control System

~~SECRET~~

25X1A

ATTACHMENT TO

8902-69

OSA OPERATIONS DIVISION ACTIVITIES

25X1A

1. STAFF ORGANIZATION:

To be accomplished NLT 1 July 1969.

25X1A

2.

- a. Black Book forwarded to 303 Committee NLT 27 May 1969.
(Contingent upon receipt of USIB requirements.)
- b. Missions flown during late June 1969 assuming receipt of
303 Committee approval.
- c. 1 July 1969, Planning and Programming preparation for
Phase II contingent upon results determined in Phase I
employment.

3. CARRIER QUALIFICATION TRAINING FOR U-2 PILOTS:

- a. T-2 training at Pensacola NAS, Florida.
Duration: 2 weeks beginning 15 August 1969.
- b. Moorest gear evaluations at Detachment G .
Duration: 10 days beginning 1 August 1969.
- c. Mirror Landing Practices (MLP) at Detachment G for all
U-2 pilots beginning at end of Moorest gear evaluation.
Duration: One month beginning 1 September 1969.
- d. Carrier qualification training for four U-2 pilots during
November or December. Duration: One week.

25X1A

4. TEST PROGRAM:

- a. Planning session at Detachment G during week of 12 May 1969.

25X1A

~~SECRET~~

Handle via
Control System

~~SECRET~~

25X1A

ATTACHMENT TO

[] 8902-69

Page 2

- b. Test Plan to support program test will be submitted by Detachment G NLT 1 June 1969.
- c. Results of tests to be presented to Project Headquarters Command section NLT 1 July 1969 with recommendations for follow-on test and/or implementation proposals for [] on U-2R.

- d. 1 August 1969 follow-up with recommendations approved in "c" above.

5. [] DEPLOYMENT EXERCISE TO []

- a. Planning conference to establish objectives, plans, etc. to be held during June 1969.
- b. Move to [] subsequent to 15 July 1969 per request [] Commander. Duration: 2 weeks.

6. SCOPE SAINT III:

- a. Preliminary planning meeting for only Project Headquarters Staff and Detachment G staff during early July 1969. Purpose: Define requirements, objectives, plans and timing.
- b. Joint preliminary planning meeting between Project Headquarters Staff and [] to be held in Washington late July 1969.
- c. Command level meeting between D/SA and [] to be held [] during early August 1969 to finalize plans agreed upon during preliminary planning sessions.
- d. Black Book submission to 303 Committee during late September 1969.
- e. SCOPE SAINT III exercise to [] during October-November 1969.

~~SECRET~~

Handle via
Control System

SECRET

25X1A

ATTACHMENT TO

[] 8902-69

Page 3

25X1A

7. [] DEPLOYMENT:

Develop contingency plans for this deployment and operational requirements.

Note: Details available at this date do not provide dates for this activity.

25X1C

8. [] U-2 CONSIDERATION:

25X1C

Preliminary "in house" planning should be started to develop a contingency plan []

25X1C

This planning would outline U.S. guidelines and procedures for this type of involvement with [] Factors to be

25X1C

considered would be training requirements, selection of

25X1C

[] recurrency training requirements, agreements, etc. Appropriate Detachment G representatives should participate in planning activities.

25X1A

SECRET

Control System

SECRET

25X1A

8902-69
Page 2

25X1A

SAS/O/OSA (12 May 1969)

Distribution:

- #1 - D/SA
- #2 - D/OPS
- #3 - D/R&D
- #4 - SS
- #5 - AMS
- #6 - COMPT
- #7 - D/M
- #8 - INTEL
- #9 - IDEA
- #10 - SAS
- #11 - WD
- #12 - COMMO
- #13 - CC
- #14 - RB/OSA

25X1A

SECRET

Handle via
Control System

☐ UNCLASSIFIED ☐ INTERNAL USE ONLY ☐ CONFIDENTIAL ☒ SECRET

Approved For Release 2002/06/13 : CIA-RDP68B00724R000100170003-0

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

Planning and Programming OSA Operations
Division Activities (15 May - 31 December 1969)

25X1A

FROM:

25X1A

EXTENSION

NO.

8902-69

SAS

R-228

DATE

12 May 1969

TO: (Officer designation, room number, and building)

DATE

OFFICER'S INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

RECEIVED

FORWARDED

1.

D/OPS

13 May 1969

Signature

2.

EO/SA

5/13/69

Information

25X1A

3.

DD/SA

14 May 1969

Information

4.

D/SA

13 May 1969

Concurrence & Signature

25X1A

5.

SAS

D/O OSA

14 May 1969

Reproduction & Distribution

6.

7.

8.

9.

10.

11.

12.

13.

14.

15.